
PERMANENTE CREEK TRAIL PROJECT, HIGHWAY 101 TO OLD MIDDLEFIELD 
WAY 
 
CONSTRUCTION UPDATE NO. 1 
 
Updated: February 3, 2011 
 
Note: This construction update webpage will be updated the first week of every month for the duration 

of construction of the Permanente Creek Trail Project. The webpage may be updated more 
frequently should the need arise to inform the public about a specific event, issue, and/or 
construction activity. 

 
Construction – General Information 
 
Construction of the project began in December 2010 and is expected to continue through spring 
2012. The bridge will be constructed before the tunnel. 
 
Pile driving will be necessary to construct the foundation of the bridge. Pile driving may cause 
considerable noise and vibrations. Specific information about pile driving including the hours 
and locations it will occur will be distributed to directly impacted residents and businesses. 
During the bridge construction, the trail from Highway 101 to Charleston Road will be closed, 
and freeway and lane closures on Highway 101 will occur at night between the hours of 12am 
and 5am. Work in the freeway median and construction of the bridge above the freeway may 
cause temporary traffic delays through the construction site. 
 
During the tunnel construction, it will be necessary to close Telford Avenue from Old 
Middlefield Way to Spring Street for 45 days during the 2011 Crittenden School summer recess. 
In addition, lane closures and traffic control along Old Middlefield Way between Highway 101 
and Sierra Vista will be necessary. 
 
Construction vehicles and equipment will enter and exit the work zone during construction and 
this movement will have some impact on traffic on Charleston Road and Old Middlefield Way. 
 
Residents and businesses directly impacted by construction will be notified of specific events 
and construction impacts during construction. 
 
The overall construction schedule is as follows: 
 
(Current as of January 31, 2011) 
Begin Project Construction  December 2010 
Pile Driving    December 2010 to February 2011 
Bridge Construction   December 2010 to December 2011 
Tunnel Construction   Summer 2011 to Spring 2012 
45-day Telford Avenue Closure Summer 2011 
Complete Project Construction Spring 2012 
 
 



Monthly Construction Update 
 
The following construction update covers the period from the beginning of the project in 
December 2010 through January 31, 2011. 
 
Major Work Completed To Date 
 
(Check back here starting the first week of March 2011 for running list of major work items 
completed to date) 
 
Work Completed - December 2010 through January 2011 
 
Construction began in December 2010 and the project groundbreaking ceremony was held on 
December 16, 2010. The following work was completed from the beginning of the project 
through January 31, 2011: 
 

 Site preparation and mobilization. 
 Establishment of storm water pollution prevention measures. 
 Grading of the trail from Highway 101 to Charleston Avenue. (see Photo 1 below) 
 Shifting and placement of concrete barriers in Highway 101 median and associated 

placement of temporary pavement delineation and reconfiguration of the travel lanes on 
Highway 101. (Photo 2) 

 Setting up equipment in the Highway 101 median to construct the median column and 
bridge falsework. (Photo 2) 

 Bridge footing excavations, rebar installation, concrete pours, and installation of precast 
concrete piles (pile driving) from Highway 101 to Old Middlefield Way. (Photos 3, 4, 
and 5) 

 Pile driving from Highway 101 to Charleston Road. (Photo 6) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
Photo 1 - Grading of trail area south of Highway 101 
 
 
 

 
Photo 2 - Work area and equipment in Highway 101 median. Note traffic lanes shifted around 
the work area. 



 
 

 
Photo 3 - Bridge footing excavation 
 
 
 

 
Photo 4 – Rebar in footing excavation 
 



 
 

 
Photo 5 – Pile driving between Highway 101 and Old Middlefield Way 
 
 
 

 
Photo 6 – Pile driving from Highway 101 to Charleston Road 
 



Work Planned and Impacts to the Public – February 2011 
 

Planned Work: 
 

 Complete the installation of concrete piles. 
 Excavate, install rebar, form, and pour concrete at bridge columns and at all 

bridge footings. 
 Excavate and remove material from, and mobilize equipment in, the Highway 101 

median. 
 

Impacts to the Public: 
 

 Traffic delays are expected while motorists become familiar with the new lane 
alignment. This lane alignment will be in place for several months while the 
bridge is being constructed. 

 Traffic delays should be expected during lane closures from 12am and 5am and 
during peak daytime traffic hours from construction in Highway 101. 

 Work in the Highway 101 median will require some night work with various lane 
closures occurring between the hours of 12am and 5am. 

 Motorists are encouraged to consider alternate routes including Amphitheatre 
Parkway, Old Middlefield Way, Rengstorff Avenue, Shoreline Boulevard, and 
Charleston Road to avoid traffic delays during construction. 

 
For more information regarding the Permanente Creek Trail extension project, please contact the 
City’s project manager: 
 
Sean Rose 
City of Mountain View 
Public Works Department 
500 Castro Street 
Mountain View, CA 94041 
(650) 903-6311 
srose@mountainview.gov 


